
September 21, 2015 

Kevin Turner 

On-Scene Coordinator 

USEPA Emergency Response 

8588 Rt. 148 

Marion, IL 62959 

 

RE: Monthly Progress Report No. 21 (September 2015) 

Chemetco – Hartford, IL 62048 

 

Dear Mr. Turner 

This monthly progress report is submitted by Paradigm Minerals & Environmental Services to satisfy the 

requirements of the Consent Decree Case 3:00-cv-00670-DRH-DGW Document 209 approved 

on 9/13/13 to provide U.S. EPA with a monthly progress report about the ongoing activities at the 

former Chemetco Site in Hartford, IL. 

 

1. Actions Taken During the previous Month to Comply with Consent Decree 

 Processed and sold 5,713.15 MT of material in July to DJL Mining. 

 

2. Summary of Data Received during the Reporting Period: 

 Storm water Outfall #5 data can be found on Illinois EPA Netdmr website.  

 Air monitoring data is available on the drop box link from Aton.  

 

3. Work Plans and other Deliverables Submitted during the Reporting Period: 

 Air Monitoring  work plan is under USEPA evaluation.  

 

4. Activities Planned for the Next Reporting Period: 

 Metallic Separation Plant- 

1. The plant is finished and operational. Will continue making modifications to improve 

efficiencies and thru put on an ongoing basis. This plant is producing 4 product 

streams. 2 of the product streams are finished product and will be shipped as is. The 

other two product streams will be used as a feedstock for further processing. These 

two feedstocks are mostly an iron based material with some residual copper/tin and 

zinc. By removing the iron thru conventional means we will produce an iron product 

and another Copper/Zinc/Tin product. That material has been sent to Erie’s 



magnetics for evaluation and testing for equipment recommendations. We have 

started working 2 shifts per day. Getting proposals for rock to improve Old 

Altenburg Road.  

2. Prepping for truck traffic infrastructure and truck decontamination areas.  

3. We are working with the City of Hartford to get city water to the site thru an 

annexation agreement. We are negotiating the annexation proposal from Village of 

Hartford and are working towards a final agreement. 

 Zinc Bunker- 

1. Continue shipping material 

2. The material is being screened prior to shipping to remove the slag. Slag will be put 

thru the metallic separation plant.  

 DIS Building 

1. Demolition of the DIS building is underway and work is being done as available time 

permits.  

 Fugutive Dust 

1. Air Monitoring System- Continue operating with the air monitoring system in place 

and are posting the data on a monthly basis to the Dropbox for EPA access. 

Upgraded the equipment with telemetry to provide real time reporting which also 

provides access remotely to key personal 24/7 with exceedance alert functions to 

that may need immediate attention.  We have not had any exceedances in August 

that require any major modifications. 

2. Dust Suppression- Installed water misting systems to the processing plant to reduce 

fugitive dust. 

3. Water Spray Truck- Purchased a water truck and is operational as of 9/21/2015 to 

keep the high traffic areas wet on a daily basis to reduce fugitive dust.  

 Waste Management 

1. Finished Cleaning debris from around the site to esthetically improve the site. 

2. Segregating the waste materials collected from the site from housecleaning and 

ongoing operations in a uniform manner to profile and prepare for offsite shipment 

to appropriate waste receivers. 

 

 

5. Problems Encountered, Anticipated Problems and Planned Resolutions of Past or Anticipated 

Problems: 

 Nothing to report at this time.  

    

6. Modifications to Approved Work Plans or Schedules: 

 Nothing to report at this time.  

 

7. Summary off -site Shipments-  

 5,271.93 MT DJL Zinc Bunker Material in August. 



 52,780 lbs of scrap steel were sent to Grossman. 

 29,700 lbs of Hazardous Waste to Heritage  

 (1) 40 yard container of nonhazardous waste sent to Roxanna Landfill.  

 3,940 lbs of nonhazardous waste sent to Midwest Landfill. ( Supersacks & Polydrums) 

 (8) 4 yard containers of standard nonhazardous waste sent to Roxanna Landfill.  (Office 

waste and electricians waster) 

 As of 8/31/2015 the grand total of Slag and Zinc Bunker Material shipped to DJL Mining 

in 2015 is 34,603.92 metric tons  

8. Health and Saftey 

 Revised emergency action plan. 

If you have any questions regarding this progress report, please feel free to call me at (314) 409-7283   

Regards,   

Steve Zuber 

Paradigm Minerals & Environmental Services 

3754 Chemetco Lane 

Hartford, IL 62048 

Cell: (314) 409- 7283 


